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Subject: WYANDOITE GRAND/GROUP EIGHT TECH REMOVAL POLREP TWO
Mail Id: IPM-163-891020-101350521

DATE: OCTOBER 19, 1989
FRCM: PARTAP C. IAIL, OSC, REGION V, GROSSE ILE, MI (EPA9577)

T0:

TIM FIELDS-ATIN:D.OUDERKIRK,U.S.¥EPA,WASH D.C. ,0S-210(EPA5511)
.BOWDEN, CHIEF ,EERB,CHICAGO,IL,5HS11 (EPA9538)

.POWERS, CHIEF,RSI,GROSSE ILE,MI, 5HSGI (EPA9577)

.GRAND—- ATTN:D.O’RIORDAN, OFF.PUBLIC AFFAIRS,S5PA(EPA9512)
.E[AM-ATIN: B.WARNING, OFC.REG.CON. ,CHICAGO,IL (EPA9525)
.REED,TSCA COMPLIANCE ,CHICAGO, IL (EPA9575)

.FABINSKI ,ATSDR, CHICAGO, IL, 5HS (U.S. MAIL)

.HOGARTH ,MINR, LANSING,MI (U.S. MAIL)

OLLITA, MINR,SPILI, CONTROL SECTION, LANSING,MI(U.S. MAIL)
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SUEJECT: WYANDOTTE GRAND/GROUP 8 THCHNOLOGY SITE, WYANDOTTE, ML
POLREP: TWO SITE:FW PRP REMOVAL

1.

A.

STITUATTON:

REMOVAL ACTIGN INITTATED BY THE PRP (N JUNE 15, 1989. HOWEVER
VERY LITTLE PROGRESS WAS MADE AND WORK DISCONTINUED. SITE
SECURITY HAS BEEN PROVIDED BY THE U.S. EPA SINCE AUGUST 11
1989 AND THE ADMINISTRATIVE ORDER WAS ISSUED TO GROUP EIGHT
TECHNOLOGY CO. ON AUGUST 28, 1989.

.UPON RECEIPT OF THE A.O. GROUP EIGHT TECHNOLOGY CO. AGAIN

AGREED TO COVMENCE CLFANUP IMMEDIATELY.

. ACTIONS

A.ON JUNE 15, 1989 PRP CONTRACTOR LOADED SEVEN TRANSFORMERS
INTO ROLL-OFF BOXES FOR TEMPORARY CONTAINMENT PURPOSES.

24 HOUR SITE SECURITY PROVIDED.

B.ON JUNE 16, 1989 PRP CONTRACTOR DECONNED INSIDE OF
TRANSFORMERS WITH DIESEL KEROSENE MIXTURE. STATNED SOILS
ALSO EXCAVATED AND PLACED INTO FOUR 55 GALLON DRUMS FOR
LATER DISPOSAL.

C.(N JUNE. 20, 1989 PRP CONTRACTOR RETURNED TO SITE TO
PUMP DIESEL KEROSENE MIXTURE OUT OF TRANSFORMERS AND
INTO DRUMS FOR IATER DISPOSAL. TEN DRUMS ARE FILLED.

D.PRPS DECIDE TO DISCONTINUE THE CLEANUP. U.S. EPA INITIATES
ENFORCEMENT ACTIONS AGAINST PRPS. CERCLIA 106 ADMINISTRATIVE
ORDER ISSUED TO PRP ON AUGUST 28,1989.
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E.ON SEPTEMBER 26, 1989 PRP AGREES TO CONTINUE WITH CLEANUP
AND MOBILIZES CONTRACTOR. CONTRACTOR FOR THE PRP PUMPS AND
DISPOSES OF 2000 GALLONS OF PLATING PIT LIQUIDS ON 9-26—89
AND COMPLETES PUMPING OF THESE WASTES ON 9-27-89.

F.PRP CONTRACTOR CONTINUING WITH DISPOSAL, ARRANGEMENTS FOR
ADDITIONAL WASTE.

. PLANS

A.CONTINUE TO PURSUE AND MONITOR PRP IN COMPLETING DISPOSAL
AND CLLEANUP OF SITE TO SATISFACTION OF U.S. EPA.

B.TAT PERSONNEL TO SPLIT POST-CLEANUP SAMPLES WITH PRP TO VERIFY
CLEANUP TO ACCEPTABLE LEVELS.

C.PCB WASTE IS TO BE SHIPPED OUT OGN THE 23RD OF OCIOBER PER
DISPOSAL. COORDINATOR INLAND WATERS, CONTRACTOR TO THE
PRP.

. RECOVMENDATTIONS

A.CONSIDERING THAT THE PRP REMOVAL ACTICON HAS BEEN MAKING SLOW
PROGRESS ,IF OCIOBER 23RD DISPOSAL DATE IS NOT COMPLIED WITH,
THE ENFORCEMENT STRATEGY WILL: BE RE-EVALUATED.

. STATUS

A. CASE OPEN



